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EA CO/RTE/PM DESCRIPTION COMMENTS

41240 Nav-20 Dorsey Drive  (Caltrans has acquired 17 parcels to date for right-of-way purposes. All remaining
13.6/14.8 Interchange  |First Written Offers have been made. On June 23, 2010 Grass Valley staff and NCTC
officials met with Jody Jones, District Director, to discuss pessible ways to take the
projectto construction even though there is a shortage of construction funds.
Caltrans and local officials will be meating in the near future to further discuss
design options and alternative funding sources.

= o | Nev49 Widen to 5 I.anes This pro;ect was awardad to De Silva Gates Construcﬂon from Dublin, Califorma in
9.7M1.2 |{La Barr the amount of $8.4 million on May 28, 2010, and the contract was approved on June
Meadows Froject);21, 2010. Due to the Jate rainy season, AT&T was unable to start work as planned.

It fs anticipated AT&T fiber optic relocation will notbe completed until October
2010. Contracted work cannot begin until AT&T relocation s complete. Therefore,
it is anticipated roadway construction will begin in the Spring of 2011.
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1C080 [Nev-890.13| WidenUnlon |DraftProject Report (DPR) and Draft Envirorlmental Document {DED) are about 90%
Pacific Rallroad |complete. Both documents are going through the internal review process, DED

Underpass  |will be ready for public review in October 2010. In additlon, the project will be
{Mousehole) |presented to the Town Council during the circulation period. The final

Environmental Document is scheduled for completion early in 2011.
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0FB10 Nev-20 Medfan Rumble Pro;ect deslgn work is undenavay and the project is scheduled to go to constructlon
R6.7/R10.2 | Strips and Open |in the summer of 2011.
Grade Asphalt
Concrete

.....

JES60 Nev-49 Extend 66-r13irucﬂon is comp!ete.

2.4/3.0 Northbound
Passing Lane
from Combie to
Brewer
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TBD Nev-49 Operatmnal These projects are betwaen WolflComb:e Road and Mc Mcnght Way, south of Grass
various | Improvements at |Valley and were identified as part of the SR 49 Corridor System Management Plan
locations | Carriage Road, |and involved stakeholders from local agencies and local citizens. These project
Ladybird Drive, |improvements will provide better operations and safety at the intersections. Project
Smith Road, and |Initiation Documents (PID) have been prepared and signed. Expenditure
Brewar Road |Authorization (EA} numbers are being assigned to the projects. These projects are

proposed for programming in the SHOPP Minor A Program, in Fiscal Year

2012!2013.

install Flashing This projactwas awarded to Koch Excavatmg Inc. of Penn Valley, Cahfornla on May
0.1 Beacons and |10, 2010 in the amount of $245,031. The contract was approved on June 17, 2010.
Signs The total project allotment is $327,100. Due to the increase in recreational traffic
(Mousehole) [during the summer, construction will start after Labor Day. Construction working
days are 25.

Nev-20 This prolect proposes to restripe the intersectton of SR 20 and Uren Stmet. New
R17.4 Intersection at |striping will provide a right turn from Uren Street to eastbound SR 20 and will add a
Uren U-turn for Uren Street traffic for westbound SR 20. This work Is being done as a
Contract Change Order to the maintenance project, EA 3M1404, which is to
resurface SR 20 from Nevada City to -80, The estimated cost is $100,000 and is
scheduled for completion this summer.




